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SUMMARY OF GRANT APPLICATION 

Primary Applicant Name 
 

Connect Holding II, LLC d/b/a Brightspeed  

Amount of Broadband Grant Request (round to nearest 
dollar) 

 
$1,141,504 

Federal Employer Identification No. 
 

87-3811759 

Amount of Matching Funds Pledged (round to nearest 
dollar) 
 
$2,663,508 

Contact Name and Title 
 

John Livecchi, Director of Engineering 

Total Cost of Proposed Project (round to nearest dollar) 

 
$3,805,012 

Telephone Number 
 

1.973.224.8368 

Project Name 
 

Grant 

E-mail Address(es) 
 

john.livecchi@brightspeed.com 

Type of Proposed Broadband Service (FTTH, Cable, DSL, 
etc.) 
 

Fiber-to-the-Premises (FTTP) 

Grant Manager, if different than Primary Applicant  
 
N/A 

Type of Proposed Project (Last-mile, Middle-Mile, 
backbone, other)  
 

Last-mile 

Grant Manager Contact Name  
 
N/A 

Grant Manager Email Address and Telephone Number 
 
N/A 

If the application proposes a public-private partnership, list the names, addresses, and FEINs of the partner 
companies or organizations 
 
N/A 

Brief Project Description (2 sentences)  

Our proposed project will install 42 miles of fiber within Grant County to serve nearly 2,592 
premises, through planned network upgrades including the expanded deployment of state-of-the-
art 1G+ capable network equipment (“XGSPON”) and the fiber necessary to deliver fiber-to-the-
premises (“FTTP”) service directly to customer homes and businesses. The project will consist of 
an aerial build utilizing the existing aerial infrastructure, as well as the use of existing conduit in 
place today and sections of direct bury, all designed to serve unserved and underserved areas of 
Grant County.  
 

Maximum Proposed Download Transmission Speed 
 

1 Gig (XGSPON) 

Maximum Proposed Upload Transmission Speed 
 

1 Gig (XGSPON) 
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Minimum Proposed Download Speed to Customer 
Location   

100 Mbps 

Minimum Proposed Upload Transmission Speed to 
Customer Location  

100 Mbps 

County or Counties served by this project 
 

 
Grant County  

Community or Communities served by this project 

 
Boscobel, Fennimore, Livingston, Montfort, 
Platteville 

List of the broadband service providers, if any, currently serving the area the applicant proposes to serve 
 

Charter, Comelec, Mediacom and T-Mobile (1 Census Block) (none overlapping) 

Does proposed project serve an unserved area of the 
State, as defined in Section 1.4 of the application 
instruction? (yes/no) 

 
Yes 

Is the Applicant certified as a Broadband Forward! 
Community or Telecommuter Forward! Community, or 
does the grant project propose to serve a Broadband 
Forward! Community or Telecommuter Forward! 
Community?  (yes/no) 
 
No 
 

For last mile projects or component, the expected 
number of Business Locations that will have access to 
the improved broadband service (i.e., total business 
locations passed or with new service access).   

 
Per the Census Bureau, there are 11 firms 
located in the project area 
 

For last mile projects or components the expected 
number of Residential Locations that will have access to 
the improved broadband service (i.e., total residential 
locations passed or with new service access).  
 

Per the Census Bureau, there are 2,581 
households in the project area. 

Of the improved business locations, how many 
locations are unserved?  
 

1 Unserved 

Of the improved residential locations, how many are 
unserved? 
 

290 Unserved 

For providers that are eligible telecommunications 
carriers will the proposed broadband service be 
available to Lifeline customers?  (yes/no) 
 

Yes 

Are there any programs available for low-income 
households to access low-cost service or discounts?  
(yes/no) 
 

Yes 

Is the internet service provider currently participating in 
the Emergency Broadband Benefit Program? (yes/no)  

 
Yes 

Is the internet service provider currently participating in 
the Department of Public Instruction and CESA 
purchasing’s Digital Learning Bridge? (yes/no)   

 
Yes 

Did the internet service provider participate in the 
Public Service Commission’s voluntary Broadband 
Coverage Data Collection in 2021? (yes/no)  

 
Yes 
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Summary of Project Budget and Funding Statement 
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Project Area Map 
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3.0 GENERAL APPLICATION REQUIREMENTS  
3.2.1 Applicant identification and contact information  

 
 
 

The applicant, Connect Holding II LLC d/b/a Brightspeed (“Brightspeed”), is the entity 
created through the acquisition of the Incumbent Local Exchange Company (“ILEC”) 
company assets of Lumen, Inc. (which today operate under the CenturyLink brand 
name, as further described below).  
 
On August 3, 2021, Apollo Global Management, Inc. and Lumen Technologies, Inc. 
announced a definitive agreement for Apollo to acquire the assets of Lumen’s ILECs 
currently operating under the CenturyLink brands, among others. The new company, 
Connect Holding II LLC, will operate under the name, Brightspeed. After the transaction 
closes, Brightspeed will take over all CenturyLink ILEC operations in Wisconsin (and 19 
other states), including CenturyLink’s buildout and other obligations under the State 
Broadband Expansion Grant.  
 
For the purposes of this application and reference to business operations in Wisconsin, 
we will use the future operating name “Brightspeed” to refer collectively to the existing 
CenturyLink/Lumen ILECs that Apollo is acquiring.  
 
The ILECs that Apollo is acquiring and that CenturyLink operates in Wisconsin today 
are: CenturyTel of Central Wisconsin, LLC d/b/a CenturyLink; CenturyTel of Fairwater-
Brandon-Alto, LLC d/b/a CenturyLink; CenturyTel of Forestville, LLC d/b/a CenturyLink; 
CenturyTel of Larsen-Readfield, LLC d/b/a CenturyLink; CenturyTel of the Midwest-
Kendall, LLC d/b/a CenturyLink; CenturyTel of the Midwest-Wisconsin, LLC d/b/a  
CenturyLink; CenturyTel of Monroe County, LLC d/b/a CenturyLink; CenturyTel of 
Northern Wisconsin, LLC d/b/a CenturyLink; CenturyTel of Northwest Wisconsin, LLC  
d/b/a CenturyLink; CenturyTel of Southern Wisconsin, LLC d/b/a CenturyLink; 
CenturyTel of Wisconsin, LLC d/b/a CenturyLink; and Telephone USA of Wisconsin, 
LLC d/b/a CenturyLink (“Acquired ILECs”).  
 
Brightspeed has received an FCC Registration Number (FRN 0031304405). Its current 
mailing address is: One Manhattanville Rd, Suite 201, Purchase, NY 10577 
(Brightspeed will be headquartered in Charlotte, NC post-transaction close). 
Brightspeed has also received a DUNS Number and SAMS ID (CAGE Code). 

   
Based on the above, Brightspeed is an “eligible applicant” pursuant to Wis. Stat. 
§ 196.504(1)(ac)2.  In addition, Brightspeed has requested, and been granted, eligible 
telecommunications carrier (ETC) designation for all the areas in which it provides 
service. 
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See Page 16 Brightspeed/Lumen Notice to the State 

 
 
Key Contact info for this project is: 
David Chery, Project Manager 
david.chery@brightspeed.com 
+1 (857) 719 3975 
 
John Livecchi, Director of Engineering 
john.livecchi@brightspeed.com 
1.973.224.8368 
 
3.2.2 Description of the project  
 
Brightspeed is committed to bringing advanced broadband services to consumers and 
businesses in Grant County. Our proposed project will bring a state-of-the-art 1G+ 
capable fiber-to-the-premises (“FTTP”) network directly to Two Thousand Five Hundred 
and Ninety Two (2,592) grant-eligible the homes and businesses within Grant County. 
The central premise behind Apollo’s acquisition of Lumen’s ILEC assets in Wisconsin 
(and elsewhere) is the opportunity to make significant, multi-year upgrades to the 
existing, primarily copper network. Through this investment, Brightspeed will provide a 
more competitive set of broadband services to the people of Grant County which will 
significantly improve customer choice for internet access services and customer service 
experience.  Equally important, deployment of the Brightspeed fiber network will vastly 
improve access to the internet and the multitude of economic, government, educational, 
healthcare, business, and entertainment opportunities that broadband internet access 
enables.  
 
Brightspeed is pleased to offer the latest technology and network operations innovations 
as part of its commitment to building a state-of-the-art fiber network in Grant County, 
and throughout its serving areas in Wisconsin, through the Grant Program. Our 
proposal includes the deployment of state-of-the-art 10G symmetrical network 
equipment (“XGSPON”) and the fiber necessary to deliver fiber-to-the-premises 
(“FTTP”) service directly to customers’ homes and businesses. Our base speed fiber 
offering provides 200 Mbps/200 Mbps (download/upload) speeds, and our top-end 
service will be at least a 1 Gbps symmetrical (i.e., 1 Gbps upstream and 1 Gbps 
downstream) speed service (or higher). We intend to deploy 40+ miles of fiber related to 
this project.  
 
In the area in which we are proposing to build, we have identified through a combination 
of (1) FCC 477 census block-level speed data and provider information, (2) preliminary 
eligibility maps provided by Wisconsin, and (3) Brightspeed’s (Lumen’s) internal 
database of speeds provided to each home, that there exist 2,592 locations in our 
proposed area that (a) do not currently have download/upload speeds of 25/3 Mbps 
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(and therefore are “underserved” locations) by more than one provider and (b) have not 
been recently awarded broadband funding according to RDOF data. These 2,592 
underserved locations are the locations to which we intend to build.  Please note that all 
locations in this application that are “ineligible” according to “Broadband Expansion 
Grant Eligible Guideline Areas: Fiscal Year 2022” are in fact eligible according to 
Lumen’s speed data - See BB APP Brightspeed Grant County Attachment A._FCC 
Ineligible Prem Eligibility Evidence 
 
Within the defined application area, there also are 291 living units in “unserved” areas 
as a part of this project. Please refer to Page 5 with Service Area Map for the location 
of the Grant project area.  

 
The Grant project is targeting majority “last mile” broadband infrastructure in rural areas 
because the investment is being made to add fiber between central offices (or a location 
between the central office and a serving device) and underserved and unserved 
premises. There will be some “middle mile” projects to add transport equipment capacity 
as well as additional fiber to connect central offices to support expected broadband 
demand.  
 
Brightspeed will undertake commercial best efforts to complete the project by year-end 
2024, and we expect to achieve this goal.  The schedule is subject to change and is 
dependent on various factors, including delays due to weather or Act of God events, 
obtaining necessary permits in a timely manner, and difficulty in obtaining and deploying 
necessary fiber, equipment, labor, and other resources needed to complete the project 
as scheduled. 
 
Upon award and execution of the grant contract, Brightspeed’s network planning team 
will create the project narrative for the Company’s network implementation teams and 
that will be completed within 30-60 days. Once the project narrative is released 
Brightspeed’s detailed engineering will begin, which includes design engineering and 
any other required permits. An additional 60-90 days are required to finalize designs, 
work to obtain permits, and complete construction plans. We are prepared to begin 
construction within 60 days of the date from which we can obtain all permits, pole 
licenses, and finalize all required pole make ready work necessary to complete 
construction of the entire project area. Brightspeed is targeting a plan and construction 
completion by 2024, which corresponds to Brightspeed’s existing build plans in Grant 
County outside of the state broadband grant program.  
 
3.2.3 Itemized Budget (all amounts should be rounded to the nearest 
dollar)  
 
The total construction costs are $3,805,012 to construct 42 Miles of fiber and update 
electronics at the serving device to enable higher speeds in the county exchange.  
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Brightspeed is seeking a broadband expansion grant of $1,141,504, or 30.0% of the 
total construction costs, with Brightspeed providing the remaining funding of $2,663,508 
(70%).  Brightspeed has included only costs directly associated with construction of the 
Grant project.  The funding received will not subsidize Brightspeed expenses or the 
monthly bills of its customers and will not contribute to Brightspeed operating costs or 
profits. Absent receipt of the broadband expansion grant, Brightspeed will not undertake 
the project. 
 
The total construction cost includes Outside Plant (OSP) (Fiber, Material & Equipment) 
along with Inside Plant (Install, Contract, Labor) cost amounts. Brightspeed will own and 
operate the facilities as part of its telecommunications network. As shown above, the 
construction costs are related to project planning, obtaining construction permits, 
construction of facilities, and installation and testing of the broadband service being 
constructed. 
 
See BB App Brightspeed Grant County_Attachment 
B_StateBudgetIncomeSummaryForm 

 
3.2.4 Priority factors supporting the application  

 
a. Matching funds.   

 
The proposed budget for this project is provided on page 4.  The total estimated cost of 
this project is $3,805,012, and Brightspeed will fund 70% of the project cost 
($2,663,508).  

 
b. Public-private partnerships.   

 
Brightspeed is not reliant on any partnerships for this application and will self-fund the 
match amount. We expect the proposed service area community to benefit from our 
planned service, and we will evaluate customized joint marketing programs for 
applicability and mutual benefit with partners closer to service launch. 
 

c. Existing broadband service.   
Brightspeed (through its predecessor CenturyLink companies) provides internet service 
in the Grant project area. According to Fixed Broadband Deployment Block Data as of 
December 31, 2020 (obtained at https://www.fcc.gov/encyclopedia/broadband-
deployment-data-fcc-form-477), there are four fixed broadband providers (Charter, 
Comelec, Mediacom and T-Mobile (only 1 census block)) listed in the Grant project area 
in distinct and non-overlapping census blocks. Based upon information from the 
Commission’s broadband map as well as Lumen’s broadband speed data in the area, 
none of the households, firms, or living units are in “ineligible” areas. 
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Project impact.   
 
The project area includes approximately 2,581 households and 11 firms for a total of 
2,592 living units. This area has a population of approximately 6,450. There have been 
a number of complaints over the years, and customers have contacted Brightspeed (via 
its predecessor CenturyLink) requesting increased broadband speed. If this application 
is approved, this project would enable a subdivision that is currently served with slow 
speeds from the central office to be updated to a GPON solution.  Broadband 
subscribers will then have access to broadband speeds significantly greater than the 1.5 
Mbps download service currently available in the area. Please see our response to 
Section 3.2.2. 
 
Currently, it is uneconomical for Brightspeed – based on the cost of the project and the 
limited number of customers in the project area – to provide broadband service above 
25 Mbps absent additional support.   
 
Brightspeed will utilize standard go-to-market plans for fiber-to-the-home launches. 
Brightspeed’s local teams will determine, based on the geography of the impacted 
households, the best method of marketing the launch. This could include direct mail, a 
prelaunch website, a dedicated website for Grant County, yard signs, door hangers, 
press releases, and/or mobile marketing. Face to face marketing teams will also be 
available to engage and educate prospects on Brightspeed internet product details and 
ordering processes.   
 
Community education forums may also be conducted through launch events where 
customers can ask questions and register for service. Customized joint marketing 
programs could be evaluated for applicability and mutual benefit. 
 
List of broadband services to be provided:   
 
The preliminary expected services available to all eligible locations include: 
 
 
Service Name 

Upload/Download Speeds Data Cap Price 

200 Gbps 200 Mbps/200 Mbps None - Unlimited Competitive Rates 

1 Gbps 940 Mbps (download)/880 
Mbps (upload) 

None - Unlimited Competitive Rates 

500 Mbps 500 Mbps/500 Mbps None - Unlimited Competitive Rates 

2 Gbps 2 Gbps/2 Gbps None -Unlimited Competitive Rates 

 
 



11 
 

Brightspeed's predecessor, CenturyLink, is a long-time provider of Lifeline services 
through the FCC’s Lifeline program and provides either the voice or the broadband 
credit to qualifying customers. CenturyLink also participated in the federal Emergency 
Broadband Benefit (EBB) program. Brightspeed intends to continue participation in 
these plans and to participate in the new federal Affordable Connectivity Program, 
which has replaced the EBB. At Brightspeed's a core part of our mission is to promote 
digital inclusion, and increasing awareness of ACP and developing solutions that 
encourage eligible households to participate is something that we intend to actively 
pursue. At this stage we have not finalized the pricing for our low-income broadband 
offering, but we will have a robust service available at an affordable monthly rate. 
 

d. Scalability.   
 
The technology that will be used is XGSPON fiber-to-the-premise. XGSPON is a 10 
gigabit per second (GBPS or G) symmetrical Passive Optical Network delivered via a 
dedicated fiber loop to the customers’ premises. This grant award will allow Brightspeed 
to provide high-speed symmetrical (upload and download) data up to 2 Gig (2 Gbps) 
transported on a single fiber from the ILEC central office (CO) to the customer’s home 
or business. The XGSGPON infrastructure eliminates the need for active electronics 
(and the associated power, real estate and maintenance costs) in the distribution plant. 
The capabilities of a fiber or Optical Distribution Network (ODN) are essentially limitless, 
offering customers an extremely reliable medium that is resilient in the face of bad 
weather - there is no service fade. XGSPON is a state-of-the-art Passive Optical 
Network (PON) technology that could scale up to 10 gigabits per second (GBPS) for 
both upload and download (i.e., symmetrical) data speeds. Together, these products will 
easily serve the needs of Wisconsin customers for decades to come. 

 
e. Economic development.   

 
Brightspeed’s project is likely to have a significant, positive economic impact on the 
community, because broadband speeds will increase to levels that can readily 
accommodate individuals and businesses seeking to access the increasingly data-
centric and bandwidth intensive services and products available today via the Internet. 
The proposed project will increase the ability for customers to work from home, increase 
educational options, allow businesses greater access to business opportunities, 
increase access to tele-medicine and remote healthcare for patients and providers alike, 
and improve access to online government programs and services. In addition, this 
project will not impair the ability of a broadband service provider or competing 
broadband service provider to extend broadband service to adjacent areas. This project 
will provide help remove geographical barriers to technology and enhance the critically 
important goals of improved digital inclusion and equity. Finally, as the experience with 
the Covid-19 pandemic has made clear, high speed internet access, especially 
symmetric broadband that allows two-way transmission and reception of video and 
large bandwidth applications, is foundational for educational and social development, 
and it is an essential element for tele-health and distance learning by students and 
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adults of all ages. Brightspeed’s broadband deployment project in Grant County will 
further all these important objectives. 
 

f. Effect upon broadband service to adjacent areas.   
 
This project will not impair the ability of a broadband service provider or competing 
broadband service provider to extend broadband service to adjacent areas. 
 
3.2.5  Other information supporting the application  
 
CenturyLink has a long and proud history of building, managing, and operating 
broadband within the State of Wisconsin that Brightspeed is equally proud to continue. 
Brightspeed is extremely well-qualified to build, manage and operate the proposed fiber 
broadband project in Wisconsin.  
 
First, Brightspeed is acquiring CenturyLink’s network, operations, customers and 
employees in Wisconsin (and 19 other states) and will leverage the experience and 
expertise that CenturyLink has built over decades of operation in the state and 
elsewhere. CenturyLink has completed hundreds of internet service infrastructure 
projects in Wisconsin and thousands of projects nationwide. CenturyLink/Lumen has 
also completed dozens of state-funded internet service infrastructure projects across 
the country, participated in the FCC’s CAF II program and won multiple RDOF auction 
grants in states across the country. The company has completed state-funded 
broadband grant projects in several states, and continually builds internally funded 
broadband projects in its operating territories.  
 
Second, Brightspeed will be the successor to CenturyLink’s operations in Wisconsin 
and will leverage CenturyLink’s skilled workforce and its own managerial and network 
expertise to build out the fiber network for which funding is being requested.  Following 
the transaction close, Brightspeed will continue CenturyLink/Lumen’s strong tradition 
and expertise in building and managing broadband infrastructure through the acquisition 
of all of CenturyLink’s assets, operations, employees, and customers in TN (and 19 
other states). The transaction includes the acquisition of CenturyLink’s local fiber and 
copper networks (including connectivity to enabled buildings), broadband and voice 
customers (consumer, enterprise, and wholesale), and the operations and back-office 
support to meet the accelerating demand for high-bandwidth connectivity and fiber 
technology.  
 
Third, Brightspeed will rely on its own exceptionally strong, experienced management 
team that includes senior executives with extensive experience designing and deploying 
Verizon’s cutting-edge FiOS large-scale Fiber to the Premises (“FTTP”) network. These 
executives collectively have about a century of overall telecom experience, each holding 
senior positions with Verizon, and they will work with CenturyLink’s established network 
and operations teams to build and maintain the company’s Wisconsin broadband 
project.  
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Finally, in addition to the company’s operational, network, and managerial experience, 
Brightspeed is exceptionally well financed by Apollo. Apollo itself is a publicly traded 
company with a current market cap in excess of $35 Billion. It manages more than $400 
billion in credit, private equity, and real assets funds. Connect Holding (Brightspeed) will 
be strongly capitalized at closing, with Apollo making $2 billion available to Connect 
Holding, of which $1.5B will be available to fund capital expenditures. A proportional 
amount of this funding will be available for investment in Wisconsin.  
 
CenturyLink has met its grant obligations and has not paid any penalties related to any 
internet service infrastructure project funded through federal or state grant programs. 
CenturyLink has not been a defendant in any federal or state criminal proceeding or civil 
litigation as a result of its participation in an internet service infrastructure project funded 
through federal or state grant programs. 
 
The Grant project will not duplicate existing broadband infrastructure within the project 
area. 

 
This project will provide broadband access and allow patients to link to medical 
providers for direct consultation, remove geographical barriers and allow people to 
receive the medical care when it’s needed. 
 
This project will enable High speed internet which has become a necessity for distance 
learning by students of all ages due to Covid-19. Broadband is needed for every level of 
education from kindergarten through high school to college. 
 
Brightspeed is led by a group of executives responsible for building the nation’s largest 
FTTx network. Executive summaries and experience for key executives and 
professionals involved in this project are listed below.  
 
Bob Mudge 
Chief Executive Officer 
 
Bob’s leadership roles at Verizon and other telecommunications entities span the gamut from 
network operations to marketing and strategy. He has deep expertise in public and private 
companies and has served as an advisor to multiple private equity firms. While the breadth and 
depth of his industry experience is crucial in his role as Brightspeed’s Chief Executive Officer, 
his ability to develop excellent teams that deliver exceptional customer service and growth sets 
him apart in the industry. 
 
Chris Creager 
Chief Adminstration Officer 
 
Chris brings a wealth of leadership experience in transforming wireline telecom businesses and 
driving customer growth. During his tenure with Verizon, he led large network and multi-billion-
dollar business units that created powerful fiber optic access to millions of homes and 
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businesses. Highly skilled in leading telecom mergers and acquisitions, Chris is focused on 
ensuring that Brightspeed delivers all its brand implies, for customers and employees. 
 
Tom Maguire 
Chief Operating Officer 
 
Tom’s telecommunications experience spans four decades, from an early career as a field 
technician to subsequently leading many facets of the business. This experience brings a unique 
perspective to Brightspeed’s business model and influences Tom’s belief that operations is most 
effective when it works with other parts of the organization to provide the best customer 
experience. Tom looks forward to engaging the Brightspeed operations teams to leverage state- 
of-the-art technology to serve existing and future customers. 
 
Ashok Kumar 
Chief Technology Officer 
 
As a visionary at Verizon and its predecessor company for over two decades, Ashok built 
systems that ran the first large scale deployment of Fiber to The Home Network (Verizon Fios) 
and spent a decade helping Verizon scale Fios into the most reliable broadband in America. Most 
recently, he enabled its brick-and-mortar business into digital first engagement for over 100 
million wireless and Fios customers. As Chief Technology Officer, Ashok’s experience and 
leadership will play a vital role in delivering Brightspeed’s planned fiber optics transformation. 
 
Colon McLean 
Chief Human Resources Officer 
 
Colon’s HR leadership experience is rooted in the Carolinas where he served Duke Energy for 
twenty-two years. Colon has led large human resources organizations within public and private 
equity-backed companies in the greater Chicago area since 2008 and is excited to return to his 
hometown of Charlotte to lead the human resources function for Brightspeed. 
 
Steve Tugentman 
Chief Legal Officer 
 
Steve is excited to join Brightspeed’s mission to bridge the digital divide and connect the most 
underserved areas. In multiple leadership positions in Legal over a 30-year career at Verizon, 
Steve’s teams helped transform the telecommunications business, from sales and marketing, to 
technology, centralized services, policy and operations. His objective at Brightspeed is to 
position the Legal Department as a competitive advantage for growth and development of the 
business. 
 
Christie Grumbos 
Chief Financial Officer 
 
Christie is responsible for Brightspeed’s finance, accounting and treasury operations and will 
direct capital planning and investment initiatives to drive the company’s $2 billion fiber optics 
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transformation plan. Christie’s financial, operational and leadership experience spans more than 
25 years, most recently with Terminix, where she served as Chief Financial Officer of 
Residential business and oversaw the company’s long-term corporate development and strategy 
as Senior Vice President of Mergers and Acquisitions. 
 
Courtland Madock 
Chief Marketing Officer 
 
Courtland brings more than 13 years of experience at UScellular, where she led the 
transformation of the company’s high-speed internet product line and grew market share in a 
fiercely competitive and predominantly rural consumer footprint. At Brightspeed, she will focus 
on growing sales, marketing Brightspeed’s innovative product line, creating a customer 
experience second to none, and building recognition of the Brightspeed brand with every current 
and potential customer.  
 
Tom Dailey  
VP Privacy, Compliance, Regulatory & Policy 
 
Tom is a senior global technology and business leader and former chief legal officer with more 
than 25 years of telecommunications, media and technology (TMT) leadership experience at 
Fortune Top 20 company, Verizon. An advisor to C-suite executives on legal, strategy, policy 
and regulatory matters, Tom heads up the company's public policy and government relations, 
regulatory, privacy and compliance functions. Tom and the rest of the Brightspeed team are 
focused on bringing fiber broadband to rural America.  
 
John Livecchi 
Director of Engineering 
 
A results-oriented decision-maker with 30+ years of technical and hands-on experience, leading 
large and small teams working across OSP engineering, construction, operations, regulatory, 
supply chain, and sourcing.   Extensive FTTx Engineering, Design, Inventory Planning, and 
Regulatory Compliance experience at major telecom firms including Charter and Verizon.  
 
 
 



 

 

Pamela Sherwood 

Assistant General Counsel, Public Policy 

4625 W. 86th Street, Suite 500  

Indianapolis, IN 46268 

tel: 317-713-8977  |  cell: 317-703-0882 

Pamela. Sherwood@lumen.com  

 

 

October 11, 2021 

 

 

 

Ms. Kristi Nieto 

Administrator, Division of Digital Access, 

   Consumer and Environmental Affairs 

Public Service Commission of Wisconsin 

Hills Farms State Office Building 

4822 Madison Yards Way 

Madison, WI 53705 

 

RE:   Notice Regarding the Transfer of Indirect Control of Lumen ILECs    

Dear Ms. Nieto: 

 

Connect Holding, LLC (“Connect Holding”), an affiliate of Apollo Global Management, 

Inc., and Lumen Technologies, Inc. (“Lumen”) notify the Wisconsin Public Service Commission 

(the “Commission”) that the parties plan to consummate a transfer of ownership and control of the 

following Lumen ILEC subsidiaries: CenturyTel of Central Wisconsin, LLC d/b/a CenturyLink; 

CenturyTel of Fairwater-Brandon-Alto, LLC d/b/a CenturyLink; CenturyTel of Forestville, LLC 

d/b/a CenturyLink; CenturyTel of Larsen-Readfield, LLC d/b/a CenturyLink; CenturyTel of the 

Midwest-Kendall, LLC d/b/a CenturyLink; CenturyTel of the Midwest-Wisconsin, LLC d/b/a 

CenturyLink; CenturyTel of Monroe County, LLC d/b/a CenturyLink’ CenturyTel of Northern 

Wisconsin, LLC d/b/a CenturyLink; CenturyTel of Northwest Wisconsin, LLC d/b/a CenturyLink; 

CenturyTel of Southern Wisconsin, LLC d/b/a CenturyLink; CenturyTel of Wisconsin, LLC d/b/a 

CenturyLink; and Telephone USA of Wisconsin, LLC d/b/a CenturyLink (“Acquired ILECs”).  

Additionally, the parties plan to transfer ownership and control of CenturyTel Broadband Services, 

LLC (“CTBS”), which has filed an application before the Commission for the issuance of a 

certificate of public convenience and necessity to provide intrastate competitive local exchange 

and interexchange telecommunications services.  

The proposed transaction will involve a change in the ultimate ownership of the Acquired 

ILECs and CTBS.  As a result of the transaction, Connect Holding will acquire the Acquired ILECs 

and CTBS’s assets, operations, customers, and control of the ETC designations and related RDOF 

obligations and funding.  However, the Acquired ILECs will continue to serve their existing 

customers in Wisconsin through their current authorizations under the same rates, terms and 

conditions.  As such, for all practical purposes, the transaction will be transparent to customers 

other than a simple brand name change.   

 

mailto:Pamela.%20Sherwood@lumen.com


Ms. Kristi Nieto 

October 11, 2021 

Page 2 

 

 

Connect Holding and Lumen understand that Commission approval is not required to 

complete the transaction described herein, and no commission action is requested.1  The parties 

provide this Notice as a courtesy to the Commission so that it may reflect it in the records.  The 

parties intend to close the proposed transaction by mid-2022.  

 

DESCRIPTION OF THE PARTIES 

 

A. Connect Holding, LLC 

 

Connect Holding, the transferee, is a Delaware limited liability company with its 

headquarters at 1 Manhattanville Road, Suite 201, Purchase, New York 10577.  Connect Holding 

is an affiliate of Apollo Global Management, Inc.  (“AGM”), a Delaware corporation, and a 

subsidiary of Connect Parent Corporation, a Delaware corporation that is in turn controlled by AP 

IX Connect Holdings, L.P., a Delaware limited partnership.  Connect Holding, Connect Parent, 

and AP IX Connect Holdings are each holding companies created for the purposes of facilitating 

the proposed transaction, and each of these entities is ultimately controlled by Apollo Investment 

Fund IX, L.P., a Delaware limited partnership that is affiliated with AGM. 

 

Founded in 1990, AGM is a publicly traded U.S. company and one of the largest alternative 

asset managers in the world, with over 1,000 employees, managing money for some of the largest 

endowments, educational institutions, and pension funds in the country.  As of March 31, 2021, 

AGM managed $461 billion in credit, private equity, and real assets funds.  The principals of AGM 

and its subsidiaries (collectively, “Apollo”) manage various funds, including the funds involved 

in this transaction, and provides strategic and financing advice to the Apollo funds’ portfolio 

companies. 

 

Apollo is an experienced investor in communications companies. Apollo and its managed 

investment funds have a long, proven track record of successful investments in communications 

and technology companies stretching back nearly 15 years, including CableCom, Unitymedia, and 

Intelsat.  Its current communications holdings consist of Intrado Corporation and its various 

operating subsidiaries, a provider of CLEC-based tandem, VoIP, E911 and related solutions, and 

international telecommunications services; and Cox Media Group, which owns and operates 

television and radio stations in 20 markets across the United States. 

 

B. Lumen, the Acquired ILECs and CTBS 

 

Lumen is a publicly traded Louisiana corporation with its headquarters at 100 CenturyLink 

Drive, Monroe, Louisiana, with its common stock traded in the New York Stock Exchange under 

the symbol “LUMN.” Formerly known as CenturyLink, Inc., Lumen is an international facilities-

based technology and communications company focused on providing business and residential 

customers with a broad array of integrated services and solutions necessary to fully participate in 

our rapidly evolving digital world.  Through its various operating subsidiaries, Lumen provides 

broadband, voice and other services including IP and Data Services (VPN, Ethernet, IP and 

Content Delivery Networks), Transport and Infrastructure (Wavelength, Dark Fiber, Private Line, 

Colocation and Data Center Services, and Professional Services), Voice and Collaboration 

 
1 See Wis. Stat. § 196.80. 
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Services (Voice, VoIP), and IT and Managed Services. Lumen operates as a CLEC in all 50 states 

and as an ILEC in 37 states.  In addition, Lumen currently serves customers in more than 60 

countries around the globe. 

 

Lumen does not offer services in Wisconsin and is not certificated by the Commission.  

Lumen is the ultimate parent of various Wisconsin operating subsidiaries as listed in the table 

below.    

 
Broadwing Communications, LLC IXC Remain with Lumen 

CenturyLink Communications, LLC CLEC and IXC Remain with Lumen 

CenturyTel Broadband Services, LLC d/b/a 

CenturyLink 

CLEC and IXC 

(pending) 

Transfer to Connect Holding 

CenturyTel of Central Wisconsin, LLC 

d/b/a CenturyLink 

ILEC Transfer to Connect Holding 

CenturyTel of Fairwater-Brandon-Alto, 

LLC d/b/a CenturyLink 

ILEC Transfer to Connect Holding 

CenturyTel of Forestville, LLC d/b/a 

CenturyLink 

ILEC Transfer to Connect Holding 

CenturyTel of Larsen-Readfield, LLC d/b/a 

CenturyLink 

ILEC  Transfer to Connect Holding 

CenturyTel of the Midwest-Kendall, LLC 

d/b/a CenturyLink 

ILEC  Transfer to Connect Holding 

CenturyTel of the Midwest-Wisconsin, LLC 

d/b/a CenturyLink 

ILEC Transfer to Connect Holding 

CenturyTel of Monroe County, LLC d/b/a 

CenturyLink 

ILEC  Transfer to Connect Holding 

CenturyTel of Northern Wisconsin, LLC 

d/b/a CenturyLink 

ILEC Transfer to Connect Holding 

CenturyTel of Northwest Wisconsin, LLC 

d/b/a CenturyLink 

ILEC Transfer to Connect Holding 

CenturyTel of Southern Wisconsin, LLC 

d/b/a CenturyLink 

ILEC Transfer to Connect Holding 

CenturyTel of Wisconsin, LLC d/b/a 

CenturyLink 

ILEC Transfer to Connect Holding 

Global Crossing Local Services, Inc.  CLEC Remain with Lumen 

Global Crossing Telecommunications, Inc. CLEC Remain with Lumen 

Level 3 Communications, LLC CLEC and IXC Remain with Lumen 

Level 3 Telecom of Wisconsin, LP CLEC and IXC Remain with Lumen 

Telephone USA of Wisconsin, LLC d/b/a 

CenturyLink 

ILEC Transfer to Connect Holding 

WilTel Communications, LLC IXC Remain with Lumen 

 

As indicated in the above table, the proposed transaction only involves the Acquired ILECs 

and CTBS.  All other entities will remain with Lumen. 
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DESCRIPTION OF THE TRANSACTION 

 

On August 4, 2021, Apollo and Lumen entered into a Purchase Agreement2 under which 

Apollo, through Connect Holding, will acquire all of the issued and outstanding equity interests in 

Lumen’s ILEC subsidiaries and CTBS in 20 states (“Acquired Companies”),3 including 

Wisconsin, for a purchase price of $7.5 billion.  As a result of the transaction, Apollo will acquire 

the Acquired Companies’ assets, operations, and customers, including: local fiber and copper 

networks (including connectivity to enabled buildings), broadband and voice customers 

(consumer, enterprise, and wholesale), connectivity to tower sites, central offices, and the 

operations and back-office support to meet the accelerating demand for high-bandwidth 

connectivity and fiber technology.  The proposed transaction will also involve the transfer of 

control of the acquired companies’ ETC designations, subject to any necessary regulatory 

approvals.  

 

In connection with the Purchase Agreement, Apollo has created Connect Holding, Connect 

Parent, and AP IX Connect Holdings. Under the terms of the agreement, Lumen will convey its 

equity interests in the acquired companies to Connect Holding. Lumen will retain its ILEC assets 

in 17 other states in its footprint, as well as its national fiber routes and CLEC networks. Lumen 

will continue to provide interexchange and CLEC service in the 20 where its ILEC interests are 

being transferred to Connect Holding.  
 

At present, the Acquired ILEC customers that also purchase international and domestic 

interexchange services from Lumen receive such services from a separate Lumen affiliate. 

Following closing, under the terms of the parties’ agreement, CTBS will obtain international and 

domestic interexchange services from Lumen for resale to those Acquired ILEC customers.4   
 

For the Commission’s reference, pre- and post-Transaction organization charts are 

provided as Exhibit A.  The charts demonstrate the indirect transfer of control of the Acquired 

Companies, with unregulated and non-Wisconsin jurisdictional entities removed except those 

intermediate non-carrier holding companies between the acquired companies and the ultimate 

parent.     

 

  

 
2 A copy of the Purchase Agreement can be accessed here:  

https://www.sec.gov/Archives/edgar/data/18926/000119312521236295/d151732dex21.htm. 

3 Alabama, Arkansas, Georgia, Illinois, Indiana, Kansas, Louisiana, Michigan, Mississippi, Missouri, New Jersey, 

North Carolina, Ohio, Oklahoma, Pennsylvania, South Carolina, Wisconsin, Texas, Virginia, and Wisconsin. 

4 The customer contracts will be assigned to CTBS prior to close. 

https://www.sec.gov/Archives/edgar/data/18926/000119312521236295/d151732dex21.htm
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CONTACT INFORMATION 

 

 For the purposes of this Notice, contacts for the Parties are as follows: 

 

For Lumen For Connect Holding 

 

Jason Topp 

Assistant General Counsel 

Lumen 

200 S. 5th St., Room 2200 

Minneapolis, MN 55402 

tel: 651-312-5364   

cell: 612-267-1909 

jason.topp@lumen.com 

 

 

Howard J. Symons  

John L. Flynn  

Jenner & Block LLP  

1099 New York Avenue, NW,  

Suite 900  

Washington, D.C. 20001-4412  

Tel.: (202) 639-6000  

Fax: (202) 639-6066  

hsymons@jenner.com  

  

Should you have any questions concerning this matter, please do not hesitate to contact me. 

 

Very truly yours, 

 

Pamela Sherwood 

 

cc:   Jason D. Topp (via email) 

Ted M. Hankins (via email) 

Andrew Schriner (via email) 

 

Counsel for Apollo: 

John Flynn, Jenner & Block (via email) 

Howard Symons, Jenner & Block (via email) 

 

mailto:jason.topp@lumen.com
mailto:hsymons@jenner.com


EXHIBIT A 

 

Lumen Technologies, Inc. 

Wisconsin Pre-Transaction Corporate Structure
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Global Crossing
North America,
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Telecommunications,
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Key = 
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Local Services, 
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CenturyTel of Central 
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LLC (ILEC)
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Forestville, LLC (ILEC)

CenturyTel of 
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LLC (ILEC)

CenturyTel of the
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LLC (ILEC)
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